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Cc: Rosella OConnor, Antony Tseng

Barbara,

Our goal is to complete the modeling and TMDL document development 
and get you all the info you need to move forward with these Pathogen 
TMDLs by the end of Feb. 2012. 

We need you help to meet this schedule. I spoke with Rosella today and 
she told me that in order to move forward with the pathogen model run we 
need you to either confirm the current or provide new boundary conditions 
or provide an alternative approach for setting boundary conditions for the  
Passaic River.

Can you provide us this info by Monday or Tuesday Jan 23 or 24?  If not, 
please provide a date you think you can meet.

With respect to TMDL support funding, we no longer have sufficient funds 
in the contract to complete the modeling, provide you with the TMDL 
Document and support on the response to comments.   Rosella, Antony, 
Bob Nyman and I are looking for money and options to get the money to 
HydroQual.   As it stands now, the issue may not be money but rather the 
availability of overhead and the fact that the contract expires on May  5, 
2012.  

Our plan is to use the money currently in the contract to support a model  
run and development of the TMDL document and begin working on getting 
money and a work assignment in place to provide response to comment 
support.   Without getting into contract detail we may not be able to get new 
money to HydroQual until late fall of 2012.   Assuming we get you 
everything you need to establish the TMDLs by the end of Feb, it would be 
helpful if you could tell me about when you expect to go to public notice 
with these TMDLs.

In summary:

NJDEP  to provide, by 1/24/12, if possible 
1.  the Passaic Boundary data/approach (without this info, HydroQual can 



not move forward with the modeling) 

2. An estimated time frame for public notice of the pathogen TMDLs (this 
will help us determine if we can get money to HydroQual in a time frame 
that is consistent with your schedule.)

EPA  to: 
1: Find out if sufficient funds are currently in the HydroQual work 
assignment to complete the model run, the TMDL document and get you all 
that info by the end of Feb. We expect to find this out by Tuesday 1/24/12.

2. Look into finding money to fund support to response to comments and a 
mechanism for getting that money to HydroQual.   We expect to find this 
out by Tuesday 1/24/12.

HydroQual:  once we know when NJDEP will provide the Boundary 
data/approach
1. We will get a commitment from HydroQual to do as much of the 
modeling and TMDL document work that current funds can support.  Our 
goal is to have this done by end of Feb 2012.   

It's great to be back from vacation!   I hate restful, peaceful, lazy sunny 
days cruising the Caribbean and listening to good music!  Work is so much 
more fun!  Another Pina Colada, please!

Thanks

Felix


